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EWR - Newark Liberty International Airport (Activities)
Closely Spaced Dependent ILS Approaches (STL Procedures) 4's 10/01/2009 - 03/07/2013

Project Initiative Description Status Start Finish

Develop Missed approaches
for the 4's operation

Article 48 workgroup will
amend existing missed
approaches to comply with
"Lost Comms" procedures for
dual ILS approaches

Management developing Article
48 scope agreement 12/07/2011 03/26/2012 

Develop Closely spaced
Dependent ILS Approaches
(STL Procedures) 1.5 nm
diagonal separation behind like
types or smaller

Procedures under development
to increase arrival flow to
parallel runway 4L.

Approval of 3.1 deg. GS angle
change pending submission of
Procedure Approval Request.
Awaiting article 48 involvement.
FS working on Letter for
Preliminary PRB approval for
2.95 Rwy 4R.

10/01/2009
A 03/07/2013 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

